CIC #:
Billed Date:

99EPA

EPA SUPERFUND PROGRAM

01-Jul-2015

Customer Order Fumber:DW96958694
UNIMATIC MANUFACTURING = 448170 BZ893

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mission Assignment No:

EPA 734
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No.
27073902
Partial # 10 01-Jun-2015 Thru 01-Jul-2015
Billed Office (Mail To):
U S ENVIRONMEN™AL PROTECTION AGENCY
ACCOUNTING OPEMATIONS OFFICE
26 W MARTIN LUTHIzR KING DRIVE
CINCINNATI OH 45:38-7002
Billed A¢counting Classification
068 068 X 8145.001:0 2014 00 0000 000000 0000 00000 68010015 $35,795.31
Line Item Moa Description

Accounts Of

Collection Vou. No.

L T L T T T S S S

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

‘Billing Accounting Classification

CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)

CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS

INHOUSE - L4BOR

1
1
1 INHOUSE - LtBOR
1
1

INHOUSE - L:BOR

Funds Authcrized:

Total Billed Arniount:

‘ Prev Billed Amount:
" Current Billed Amount:
Total Flux filled:

Prev Flux BBilled:
Current Flux [Billed:

DA Form 4445-R

LABOR

CORPS CERVIRCATION
“} CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED |S CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATICN(S) OR

DS AS JNDICATED.”

$1,332,864.00
$181,046.47
$145,251.16
$35,795.31
$0.00

$0.00

$0.00

Approved by Treasury For Use In Lieu of SF 1080

Date:

Page 1of 1
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096 NA X 3122.0000 G5 08 2416 868 012694 96231 $35,795.31
Eaid No Amount

$25,219.00

$387.45

$3,158.87

$836.15

__96,193.84

~ Subtotal: $35,795.31

Total Billed Amount: $35,795.31

Less Partial Amount Paid: $0.00

Payment Due Date: 31-Jul-2015 Pay This Amount: $35,795.31

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

O RO
318902

cobilnonit.869 v2.1.4 *



msfcr.2.1.18
9SEPA

KANSAS CITY D
UNIMATIC MANUFK
IA Number: DW:

MONTHLY REPOR

238

STRICT
ACTURING NJ
5958694

FOR JUNE 2015

PROGRESS REPORT

Page: 195
Date: 01-JUL-2015
Time: 10:15:27

FOR OFFICIAL USE ONLY (FOUQ)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT O CHARGES FOR PERIQD:
Total Funds ‘uthorized: $1,332,864.00 $0.00 $1,332,864.00
Less Total | tpenditures: (=) $181,046.47 $0.00 $181,046.47
Less Undeli' :red Orders: (=) $1,043,977.14 $0.00 $1,043,977.14
Less Commitr :nts: (=) $8,415.04 $0.00 $8,415.04
Funds Availeole Balance: $99,425.35 $0.00 $99,425.35
BILLING ACT: 7ITY (096X3122):
Bill Number 27073902
Funds E:wvended During Report Period: $35,795.31
Total B: .led to Date: $181,046.47
DIRECT FUND .ITE PAYMENTS:
Funds E:uended During Report Period: $0.00
Total E:nended to Date: $0.00




msfcr.2.1.18 238 Page: 196
99EPA Date: 01-JUL-2015
Time: 10:15:27

KANSAS CITY D
UNIMATIC MANU
IA Number: D

Bill Number:
Bill Invoice

Monthly Billi

Monthly Direc

3TRICT
ACTURING NJ
96958694

7073902

‘ater 01-JUL-2015

J Amount (096X3122) :

Fund Cite Contract Cost (068X8145):

$35,795.31
$0.00

Costs for

PROGRESS REPORT

Prior Month's

Project Costs

Budget Catego. ies Current Month Summary to Date

a Personnel $3,927.52 $17,214.9¢6 $21,142.48
b Fringe Bene its $2,266.32 $10,164.16 $12,430.48
¢ Travel $387.45 $594.91 $982.36
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $25,219.00 $100,337.00 $125,556.00
g Constructio: $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direc Charges $31,800.29 $128,311.03 $160,111.32
J Total Indir :t Charges $3,995.02 $16,940.13 $20,935.15
k TOTAL $35,795.31 $145,251.16 $181,046.47
LABOR BREAKOQU'" FOR MONTH:

Individual Location Function Hours Labor Amount
MOLLY JEAN BO! 3HAN KANSAS CITY DISTRICT GEOLOGIST 17.50 $1,652.63 [////
HEATHER N MORI W KANSAS CITY DISTRICT CONTRACT SPECIALIST 4.50 $521.04
SHELLY M ALLE] KANSAS CITY DISTRICT PROGRAM ANALYST 4.50 $478.02

FOR OFFICIAL USE ONLY (FOUO)



msfecr.2.1.18 238 Page: 197
99EPA Date: 01-JUL-2015
Time: 10:15:27

PROGRESS REPORT
KANSAS CITY D STRICT
UNIMATIC MANU ACTURING NJ

LABOR BREAKOU FOR MONTH:

Individual Location Function Hours Labor Amount
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 17.75 $2,043.02
JACQUELINE FR:-ZIER KANSAS CITY DISTRICT CHEMIST 11.00 $1,038.82
JOSHUA RYA BO: ZKMANN KANSAS CITY DISTRICT PROJECT SCHEDULER 1.00 $94.44
ANGELA N MASO’ KANSAS CITY DISTRICT CIVIL ENGINEER 6.00 $601.98
GARY S RIZZOL.: KANSAS CITY DISTRICT CONTRACT SPECIALIST 2.00 $212.46
CAMI R. GLASG: W KANSAS CITY DISTRICT CONTRACT SPECIALIST 32.75 $2,889.12
JULIA K KISSE KANSAS CITY DISTRICT SUPERVISORY GEOLOGIST 2.75 $383.65 ’///,/’/
PAUL D SPECKI KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 2.00 $273.68
TOTAL LABOR: 101.75 $10,188.86

FOR OFFICIAL USE ONLY (FOUO)



Unimatic Superfund Site Rl FS: Progress Report for EPA Region I

NJD002164796
Bill No.: | 27073902 #10 l IA No.: DW896958694 (P2-448170) | IAG Expiration Date: | 31 December 2020
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Jun 2015 01 Jul 2015 Trevor Anderson Amy Darpinian
Work Performed
Narrative Initiate project work, management resources and schedule.
Meetings Project progress conf call with EPA and CDM held monthly.
Field program update June 22.

Key e Review and revise project schedule.
Milestones e  Submit Final CIP (June 4)
Completed e  Submit Final WP and QAPP

e  Mobilize and initiate field work (June 8)

e  Fund CDM for field work (task order modification June 17, 2015)

L ]
Projected Work
Narrative e Evaluate cost of field work to ensure adequate funds available for CDM Smith’s contract.
Meetings e Next project progress conf call on July 8

e Field program update July |
Key e  Complete field work the mid-July. Data expected end of September.
Milestones e  Hazardous Material Building Survey
Projected
Issues

e GREEN

e  YELLOW. Project schedule will be very compressed to meet a ROD in September 2016.

e GREEN

e Adequate funds available for in house team work.

Obligations Plan (FY15 and FY16)

Planned Date Actual Date Notes
Contract
W912DQ-11-D-3004 $400,000 Nov 2014 $467,500 | 22 Dec 2014 | Fundsrec’d.
(CDM Smith)
W912DQ-11-D-3004 $500,000 Mar 2015 $700,000 17 Jun 2015 | Additional funds for RI field work.
W912DQ-11-D-3004 $50,000 Jan 2016
Additional funds for FS completion.
Scope of Work Summary

The USACE KCD shall oversee the contractor’s RI, HHRA, BERA, and FS for the Unimatic Superfund Site.

Project Development Team

Name Responsibility Name Responsibility
Amy Darpinian Project Manager Paul Speckin Engineer
Jacqy Frazier Chemist Molly Boughan Geologist
ﬁ/"’(ﬁf‘{ W” July 14,2015

Amy Darpinian, Project Manager Date

R1A4-220.2207

10F1
UNIMATIC MONTHLY RPT -10 JUN15.DOCX JULY 14,2015



Unimatic Superfund Site RI FS
DW96958694; ; P2: 448170

Funds Availability
FY14 Q2 FY15Q1 FY15 Q2 FY15 Q3
Bill # 1 2 3 4 5 6 7 8 9 10

Item Sep-14 Oct-14 Nov-14 Dec-14 Jan-15 Feb-15 Mar-15 Apr-15 May-15 Jun-15 Totals
Travel Expenses - 594.91 387.45 594.91
Other: Reproducticn Services - -
Departmental Oveiead 66.49 1,893.76 1,448.74 2,263.12 484.56 1,401.72 2,552.20 1,442.67 1,688.03 3,158.87 13,241.29
Administrative Ove~head 19.39 534.62 407.45 636.51 136.28 394.22 717.81 405.75 446.81 836.15 4,534.99
Labor 135.53 3,945.31 3,018.18 4,714.83 1,009.50 2,920.24 5,317.08 3,005.58 3,309.87 6,193.84 33,569.96
Other COE - - -
COE Subtotal 221.41 6,373.69 4,874.37 8,209.37 1,630.34 4,716.18 8,587.09 4,854.00 5,444.71 10,576.31

COE Cumulative 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 34,612.45 39,466.45 44,911.16 55,487.47
Contract (CDM $447,500) - - - 30,211.00 41,925.00 28,201.00 25,219.00 125,556.00
Contract Cumulatiw:2 30,211.00 72,136.00 | 100,337.00 125,556.00

Total This Period 221 6,374 4,874 8,209 1,630 4,716 38,798 46,779 33,646 35,795

Cummulative Total: 221.41 6,595.10 11,469.47 19,678.84 21,309.18 26,025.36 64,823.45 111,602.45 145,248.16 181,043.47 177,497.15
Funding Receiverl 632,864.00 . 632,864.00
Cumulative Funding Received 632,864.00 | 632,864.00 | 632,864.00 | 632,864.00 | 632,864.00 ] 632,864.00 | 632,864.00] 632,864.00| 632,864.00] 632,864.00

Remaining To Bill 632,642.59 ] 626,268.90 621,394.53 613,185.16 611,554.82 606,338.64 568,040.55 521,261.55 ] 487,615.84 451,820.53
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Unimatic RIFS cost track.xlsx
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